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Progress Made This Reporting Period

During this reporting period, E & E worked primarily on data entry and PRP records
compilation Details of the work activities performed during the reporting period are as
follows:

• E & E team members completed work efforts at the EPA Records
Center making paper copies from the 718 microfiche brought back to
Chicago from the IEPA file search. A total of approximately 3,000-
5,000 pages were printed from the 718 microfiche.

• Work effort during the reporting period focused mainly on entry of
data into summary table formats and on entry of data into the PRP
database In addition, work was begun on creating base maps for
data presentation.

• E & E submitted a request for extension for submittal of project
deliverables to EPA on November 14. The basis for the extension
was summarized under the "Problem Areas and Recommended
Solutions heading in both the October and November Monthly
Status Reports.

In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's
status report, and communications with the WAM.

Project Costs and LQE Hours

Expenditures for this reporting period included $16,071.37 and 209.00 LOE hours
Project to date expenditures include $100,186.50 and 1,251.50 LOE hours. Table 1 provides
a breakdown of the costs to date, estimated costs to complete and estimated variance on a
task-specific basis Table 2 provides a task-specific status report on project hours and
schedule. Summaries of financial status and direct labor charges by^BBfc are provided in
Tables 3 and 4, respectively Table 5 provides a breakdown of labor hours expended by task
for this reporting period
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Problem Areas and Recommended Solutions

None to report

Problems Resolved

None to report

Deliverables Submitted

None to report

Activities Planned for Next Reporting Period

E & E wi l l continue data entry and PRP records compilation activities during the next
reporting period Submittal of the draft data tables/maps and PRP database is scheduled for
January 9 1998

Key Personnel Changes

None to report

Subcontracting

None to report

Travel

None to report

Laboratory Activities

None to report
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TABLE I

EC OLOGV AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BV TASK
SAUGET AREA 1 & 2 SITES (TA)

AS OF NOVEMBER 29, 1997
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATLS

REPORT BY TASK
SAUGET AREA I & 2 SITES (TA)

AS OF NOVEMBER 29, 1997
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TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUS REPORT

SADGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 29-NOV-97

ACTUAL
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MONTH

PROJECT
TO DATE

HOURS:
209.00
25.00

1251.50
88.50
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SUBCONTRACTS
TOTAL COSTS
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TABLE 4

ECOLOGY t ENVIRONMENT ARCS V CONTRACT 68-W8-OOB6
SUMMARY OF DIRECT LABOR BY P-GRASS

SAUGBT AREA 1 1. 2 TECHNICAL ASSISTANCE
AS OF 39-NOV-97
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TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS


